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Standard Form 30 (Biock 14 continued)

A. The purpose of this supplemental agreement is to:

1. Incorporate the following Modification and Upgrade Projects under SubCLIN 0020:

a. #DBEH 00-1567 — LC-17 Fire Alarms - $52,423.00 (Cost Plus Fixed Fee (CPFF) -
$47,657.00 in costs and 4,766.00 in fixed fee)

b. #12025EQV - Provide Electrical Power for the Elevated Platform Transporter & the Portable
Environmental Control System to Support Processing in the DPF - $21,654.00 (Cost Plus
Fixed Fee (CPFF) - $19,685.00 in costs and $1,969.00 in fixed foe)

c. #12027EQV - Provide Bridge & Trolley Control, 50/10T Crane, 1US, SMAB - $8,926.00
(Cost Plus Fixed Fee {CPFF) - $8, 1 15.00 In costs and $811.00 in fixed fee)

d. #12033EQV - Provide Power & Controlied Operational Environment for DRCS Swiich, VIB

- $132,765.00 (Cost Plus Fixed Fee (CPFF) - $120,696.00 in costs and $12,069.00 in fixed
fee)

e. #12135E0V - Provide Power & Cooling Servicing for the SIRTF Mission GSE Equipment,
Level 9B, LC-17B - $3,130.00 (Cost Plus Fixed Fee (CPFF) - $2,845.00 in costs and
$285.00.00 in fixed fee)

f. #12138E1V - Provide Redundant Power Capability For Clocks and Monitors in Room 415

and Chart Recorder Lvi, VIB - $4,763.00 (Cost Plus Fixed Fee (CPFF) - $4,330.00 in costs and
$433.00 in fixed fee)

g. #12139E0P — Provide Power to Portable UPS to Support Ground Power Control and Fiber
Optic Control Racks, LC-40 - $7,265.00 (Cost Plus Fixed Fee (CPFF) - $6,605.00 in costs and
$660.00 in fixed fee)

h. #12141EOV - Conduct a Special Engineering Study to Determine the Root Cause of Floor
Bubbling in the NPF Main Bay and Airlock - $59,554.00 (Ccst Plus Fixed Fee (CPFF) -
$54,140.00 in costs and 5,414.00 in fixed fee)

i. #12150EOP ~ Modify HVAC Capability in SMAB East-Bay Airlock and Cleanroom -

T T 38,44 U]D,_‘{Q_gst Plus Fixed Fee (CPFF) - $103,128.00 in costs and $10,313.00 in fixed fee)
j. #12151EOP - Provide Fall Protaction in UT Fuel and Oxidizer Chases - $68,177.00 (Cost
Plus Fixed Fee (CPFF) - $61,979,00 in costs aid 6,198.00 in fixed fee)
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2. Administratively realign funds with no change in contract value in the amount of $166,243.00
from CL!N 0020 to CLINs 0016 and 0O019AB. This realignment of funds will support the Digital Range

Communication System (DRCS) End-item Installation effort.

3. This modification is authorized under Contract Clause H-25, “Upgrades and Modifications to
Service Systems Sep 97" and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 87)(Alt
){Apr 84)." Funding for the project entitled “Provide Electrical Power for the Elevated Platform
Transporter & the Portable Environmental Control System to Support Processing in the DPF” is
provided under PR# FSO0LGP12500300. Funding for the remaining projects is provided under existing
funds in CLIN 0020 with no change in contract value. Total increase in contract value is $21,654.00.

B. PART | - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES - “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Changed To

Page Ref CLIN Changed From

SF 33 Block 20 $ 142,002,820

9 of 65 CLIN 0016 $ 34,392,557

9 of 65 CLIN 0019AB $ 1,905,459

9 of 65 Total of CLINO019 $§ 3,607,573

10 0of 65 CLIN 0020 $ 7,891,103

10aof 65  Estimated Costs $ 36,012,294
(CLINS 0018-0018)

10a of 65 Award Fee $ 3,507,573

10a of 65 Estimated Cost $ 7,891,103
(CLIN 0020)

10a of 65 Estimate Totalfor $ 47,410,970
all CLINs {FY01)

16aof65 Opt3 $ 47,410,870

16aof 65  Summary Total $ 252,540,493

Page 10 and 10a of 65, CLIN 0020: Add subCLINs 0020AM through 0020AW.

Total Net Change to Section B: $21,654

- Page #

2. SECTION G — CONTRACT ADMINISTRATION DATA

ACRBN Changed Fron Changed To Net Change
23c DA $6,903,057 $6,924,711 $ 21,654

Net Change

$ 142,024,474

$ 34,543,687
1,920,572
3,622,686
7,746,514

36,163,424

7,746,514

47,432,624

47,432,624

$
$
$
$
$ 3,522,686
$
$
$
$ 252,562,147

21,654

$

$ 151,130
$ 15,113
$ 15,113
$ 144,589
$ 151,130
$ 15,113
$ 144,589
$

$

$

21,654

21,654
21,654
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As a result of the above referenced changes, remove the contract pages listed under Columnn |

and insert the revised pages under Column 1l. All changes are annotated by a vertical line in the
right margin.

Column | (Remove) Column | {insert)

Page 10 of 65 Pages 10 and 10a of 65
Page 16a of 65 Page 16a of 65

Page 23¢ of 65 Page 23c of 65

All other terms and conditions remain the same.

In consideration of the modification agreed to herein as complete equitable adjustment for this
change, the contractor hereby releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to
the above mentioned change and modification PO0069.

T T END PAGE I T T
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (eont'd)

Launch Operations and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

ltem No. |Description Estimated Cost
Operations and Maintenance, Qperations
0016 |and Support and Operations and Management $ 34,543,687
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
- From Change To
Est. Cost $ 34392557 $ 151,130 $ 34,543,687
0017 |Systems Management 3 1,619,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 3,119,737 § (1,500,000) $ 1,619,737
0018 |[Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 |Award Fee Pool
(In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,283,374
(1 Oct 00 through 28 Feb 01)
From Change To
=ut. Cosr $ 1,281,763 $ 1611 § 1,583,374
0019AB |Award Fee Pool $ 1,920,572
(1 Mar 01 through 31 Aug 01)
Erom Change To
. jEst Cost """ § 1905459 § 15,113 $ 1,920,572 ‘
0019AC |Award Fee Pool $ 318,740
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 318394 § 346 $ 318,740
TOTAL PROPOSED AWARD FEE $ 3,522,686
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SEUTION B - SUFFLIiEd OR SERVIUES ANl PHiceorewos Wil Uy

Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. |Description Estimated Cost
0020 |Service Systems Upgrades & Modifications $ 7,746,514
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government's estimated cost for this line item is
$5M. Each upgrade/modification requires 2 DD250 (See Section D)
- From Change To
Est. Cost $ 7,891,103 $ (144,589) § 7,746,514
0020AA #12074EOP - Seal/Epoxy Coat Clean Room Floor at SPIF $ 354,927.00
0020AB  {#12020EOV-Provide Installation Mounting Support for Proof Load $ 3,671.00
Test Tool
0020AC  |#12109E1P-Fire Suppression Analysis VIB {COS Room) $ 7.806.00
0020AD #SMARF- Crane Load Test Design $ 19,092.00
0020AE #12016EQP- Provide Remote & Automatic Temp/Humidity Control $ 23,388.00
Capability for Cooling Towers, HVAC
0020AF #12120EOP- Provide Protection of Flight Hardware from 50/25T $ 5,962.00
Crane Lubricants, LC-40
0020AG  |#12027EOV-Upgrade SPIF 5Ton North & South EAL Cranes $ 122,147.00
0020AH WON#040933- Modify UES Personnel Tie-Offs CX-40 $ 39,228.00
0020AJ #12156EOP-Provide Raised Floor and Cable Trays Ground Test $ 50,741.00
Station, DPF
0020AK #12143- Water Deluge Pond Liners, LC 17A/B $ 125,274.00
0020AL #12051EQV - Provide Power to Test Equipment for Batteries of Titan $ 4,719.00
: Guidance System, RM V115, VIB
0020AM DBEH 00-1567 - L.C-17 Fire Alarms $ 52,423.00
0020AN #12025EQV - Provide Electrical Power for the Elevated Platform $ 21,654.00
Transporter & the Portable Environmental Control System to
Support Processing in the DPF
0020P #12027EQV - Provide VFD Bridge & Trolley Control, 50/10T Crane - $ 8,926.00
IUS, SMAB
0020Q #12033E0V - Provide Power & Controlled Operational Environment  $  132,765.00
for DFYCS Switch, VIB
0020 [#T2135E0V - Provide Power & Cooling Servicing for the SIRTF $ 3,130.00
Mission GSE Equipment, Level 98, LC-17B
0020S #12138E1V - Provide Redundant Power Capability for Clocks & $ 4,763.00
Monitors in Room 415 and Chart Recorder Lavel 8, VI8
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’ d)

Launch Operations and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

0020T #12139E0V - Provide Power to Portable UPS to Support Ground _ $ 7,265.00
Power Control & Fiber Optic Control Racks, LC-40

0020U #12141E0V - Conduct a Special Engineering Study to Determine the $ 59,554.00
Root Cause of Floor Bubbling in the NPF Main Bay and Airlock

0020V #12150EOP - Modify HVAC Capability in SMAB East-Bay Airlockand $  113,441.00
Cleanroom

0020w #12151EOP - Provide Fall Protection in UT Fuel and Oxidizer Chases $ 68,177.00

ESTIMATED COSTS (CLINS 0016 — 0018)
AWARD FEE (CLIN 0019)

ESTIMATED COST (CLIN 0020)

ESTIMATED TOTAL FOR ALL CLINS (FY01)

$ 36,163,424
$ 3,522,686
$ 7,746,514
$ 47,432,624
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLiINs 0001 - 0005)

30Sep99 S 40,477,598

2. Total Estimated Amount - FY 99 (Option Period 1) 10ct98 -
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 10ct99 - 30 Sep 00 $ 42,981,310
(CLINs 0011-0015) _

4. Total Estimated Amount - FY 01 (Option Period 3) 10ct00 - 30 Sep 01 $ 47,432,624
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 10ct01 - 30 Sep 02 $ 38,911,763

(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10ct 02
{CLINs 0026-0030)

30 Sep 03 $ 38,638,326

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct03 - 30 Sep 04 $ 32,987,584
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-04 $ 252,562,147

(tems 1-7)
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SECTION G - CONTRACT ADMINISTRATION DATA (cont'd)

Appropriation/Lmt SubHead/CPN Recip DODAAD

ACRN Acct Class Data Sunpolement Accounting Classification Information

OBLIGATED
AMOUNT

DA

2
o

Do

DE

DF

5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - FS0LGP02000200 = $6,797,000 (PO0054)

PR# - F50LGP11860700 = $55,316 (P00063)

PR# - F50LGP11860800 = $50,741 (P00063)

PR# - F50LGP12500300 = $21,654 (P00069)

5713400 301 83LE 25309A 010000 555L.0 35119F 662400 F62400

AT W el Safiowld LI PL VLRV RS B0 20 J S R LA

PR# - FS0LGP02000200 = $2,145,000 (P0O0054)

5713400 301 82LE 25309D 010000 555L.0 35119F 662400 F62400
PR# - FS50LGP02000200 = $4,348,000 (P00054)

PR# - F518L810371200 = $75,000 (PO0059)

PR# - F51S8LS10371000 = $20,000 (P0005S)

PR# - F518L810250800 = $60,000 {P00059)

PR# - F515LS10430500 = $26,012 (P00059)

PR# - F518LS10530200 = $355,000 (PO0059)

PR# - F518LS11030200 = $450,000 (P00059)

PR# - F518LS10180300 = $125,274 {P0O0065)

5713400 301 B3LE 253095 010000 555L0 33605F 662400 F62400
PR# - F50LGP02000200 = $1,623,000 (P00054)

PR# - F1331.510950400 = $120,000 {PO0059)

PR# - F135LS10850200 = $235,000 (PO0059)

5713400 301 83LE 253097 010000 555L0 35444F 662400 F62400
PR# - F50LGP02000200 = $23,962,200 (P00054)

PR# - F135LS10250200 = $1,200,000 (PO0058)

PR# - F13SLS11200200 = $1,417,700 (P0O0060)

PR# - F53SLS1003030¢ = $2,780,000 {PO0066)

PR# - F53SLS$10950100 = $294,000 (P00067)

5713400 301 83LE 253099 010000 55510 35182F 662400 F62400
PR# - FOOLGP10110200 = $1,271,727 (P0O005S)

$ 6,924,711

$ 2,145,000

$ 5,459,286

$ 1,978,000

$ 29,653,900

$ 1271727
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